PROJECT PLANNING PHASE — ARTIFACT 04

Project Planning & Implementation Roadmap

Execution Timeline, Work Breakdown Structure & Risk Management

1. MASTER PROJECT SCHEDULE (GANTT OVERVIEW)

The Luminary Heritage Resort PMS development spans 24 weeks from inception to full site roll-out, structured into 6 agile sprints.

Phase / Milestone	M1-M2	M3-M4	M5-M6	M7-M8	M9-M10	M11-M12
1. Inception & Requirement Analysis	Weeks 1-4					
2. System Architecture & UI/UX Design		Weeks 5-8				
3. Core PMS & POS API Integration			Weeks 9-16			
4. Mobile Key & IoT Integration				Weeks 13-16		
5. User Acceptance Testing (UAT)					Weeks 17-20	
6. Resort Staff Training & Go-Live						Weeks 21-24

2. RISK MITIGATION MATRIX

Identified Risk	Impact	Likelihood	Mitigation Strategy
Door Lock Hardware API Latency	High	Medium	Implement local Bluetooth Low Energy (BLE) fallback mode.
Legacy Data Migration Errors	High	High	Run dual-parallel PMS operation during 2-week staging sandbox.
Staff Resistance to New Tools	Medium	Medium	Role-specific interactive training and gamified onboarding.